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June 12, 2006
TO: Barbara O’Grady, CDPHE
FROM: Victor Ketellapper, USEPA

SUBJECT:  May, 2006 Progress Report on the Remedial Action at the Vasquez
Boulevard/Interstate 70 Superfund Site, Operable Unit 01

This monthly progress report was prepared and submitted to the Colorado Department of Public
Health and the Environment as required in the Superfund State Contract for Remedial Action
Implementation, Vasquez Boulevard/Interstate 70, Operable Unit 01. The report describes the
work completed during the preceding month for each activity, a summary of expenditures, a
summary of change orders and claims, and a description of whether the project is on schedule
and within budget, and an estimate of variances expected at the project completion.

Activities Completed During the Month

The following is a summary of the activities completed for each component of the remedy during
the month. A summary of the funds obligated and the expenses that have been paid during the
month for each component of the remedy is found in the attached table. The project is expected

to be completed under the $26.0 million budget.

Soil Removal and Replacement

Properties Completed in 1998 (Time Critical 18
Removal Action)
Properties Completed in 2000 (Time Critical 31

Removal Action)
Properties Completed in 2003 (Non-Time Critical 133
Removal Action)

Properties Completed in 2004 326
Properties Completed by EPA in 2005 135
Properties Completed by ASARCO in 2005 70
Properties Completed in 2006 33
Total Properties Completed 746

Cleanups Required (ROD Estimate) 853



e Residential soil cleanup was suspended until Fall 2006.
¢ Continue to work on obtaining access and sampling residential properties.
e Began external lead based paint abatement on qualifying homes.

Community Health Program

¢ Ongoing canvassing of residents to provide in home health education.
e Planning for 2007 Community Health Program

Change Orders and Claims

None

Project Status

The remedial action at Operable Unit 01 of the Vasquez Blvd/Interstate 70 Superfund Site is
planned to be completed on September 30, 2006. The budget with contingency is $26 million.
The project is currently under budget.

Variances Expected

EPA is currently evaluating the cost to complete the project. The project is expected to be
completed under budget. After completion of the budget analysis, an amendment to the State

Superfund Contract that reduces the overall project costs and the amount of the state cost share
will be proposed.



Vasquez Bouldevard/Interstate 70 Superfund Site
Estimated Project Expenditures
For May, 2006

Item Expenditures SSC
Funds This Previous Total Budget
Obligated Month

Residential Property Cleanup

Army Corps of Engineers IAG # DW-96-9539110-0 $13,627,244 $383,639 $8,953,049 $9,336,688

Community Relations Pian (Summit Tech Resources) $65,000 $0 $62,806 $62,806

Subtotal - Residential Property Cleanup $13,692,244 $383,639 $9,015,855 $9,399,494| $21,500,000
Community Health Program

City of Denver (V97810501) $1,119,652 $149,489 $211,279 $360,768

CDPHE - Environmental Epidemiology (V97810101) $568,902 $6,313 $299,644 $305,957

Subtotal - Community Health Program $1,688,554 - $155,802 $510,923 $666,725 $1,500,000
Soil Sampling

URS - START 2 Contract TDD 0305-0005A (1) $225,000 $0 $255,408 $255,408 $400,000

URS - START 3 Contract TDD 0509-0012 $25,000 $0 $17,624 $17,624

Subtotal - Soil Sampling $250,000 $0 $273,032 $273,032
Total Obligated/Expenditures/Budget $15,630,798 $539,441 $9,799,810 $10,339,251| $23,400,000
Contingency $2,600,000
Total Budget $26,000,000

Notes:

1) $50,000 of the funds in this TDD were obligated prior to the beginning of thie RA. The expenditures shown only reflect only the
portion of the funds expended as part of the remedial action.




